
SDSMT School of Mines and Technology
SDSP Penitentiary
SDSD School for the Deaf
SDSU SD State University
USD University of South Dakota
DOA Department of Agriculture
HSC Human Services Center
DOT Department of Transportation
CC Capitol Complex

GFP Game, Fish, and Parks

Year Campus Project Name Status
2000 SDSP Admin. Bldg. Roofing and Gutter On-going project by inmate crew

2001 DOA Dispatch Center Warranty Issue (leaking roof)

2002 HSC Kanner Bldg., Window Replacement Not Funded

2002 DOT Becker Hanson Bldg. Final Phase On-Going

occupancy completed in 6 phases)

2003 SDSMT Surbeck Center Renovation Warrranty Period

2004 DOT Cold Storage Bldg, Buffalo Not Funded

2004 DOT Rapid City Region Office Addition Not Funded

2004 DOT Rapid City Materials Lab Addition Not Funded

2004 DOT Salt Sheds at 11 locations statewide Not Funded

2004 DOT Cold Storage Bldg, Newell Not Funded

2004 USD Roofing at USD On-going project by inmate crew

2005 USD Slagle Hall Roofing On-going project by inmate crew

2005 CC Health Lab Energy Recovery System Funded with Stimulus

2005 SDSMT O'Hara Stadium Field Replacement Not Funded

2005 SDSMT #3 Replacement Not Funded

2005 SDSD Myklebust Gym Renovation During renovation the bldg was found to be 

structurally unstable and work ceased; a structural 

engineer evaluated the issue and designed a 

repair; the project was rebid and the repair was 

completed.  The project was redesigned and rebid.

The renovation is now being completed.

2005 DOA Grandstand Structural Study/Repair Funding Pending

2005 DOA Wildland Fire Shop/Hot Springs Postponed by Agency

2006 SDSMT Paleontology Bldg. Construction is On-going; Delayed in Funding

2006 SDSMT Biochemistry Core Renovation Not Funded

2006 SDSMT Expansion to Foundry Bldg. Not Funded

2006 SDSMT Campus Loop Road Not Funded

2006 SDSMT O'Haara S. Concession Renovation Not Funded

2006 SDSMT Chemistry/Chem E Bldg. Construction is On-going; Delayed in Funding

2006 SDSU Wellness Center Construction is complete; damages to be assessed

2006 SDSU Avera Health Chiller Plant Construction is On-going; Delayed in Funding

2006 SDSU Avera Cooling Tower Construction is On-going; Delayed in Funding

OSE Managed Active Projects Opened Prior to Fiscal Year 2007



Year Campus Project Name Status
2006 SDSU New Steam Condensate/Yeager to Ag. Delayed in Funding

2006 SDSU Avera Heath and Science Bldg. Construction is On-going; Delayed in Funding

2006 SDSU Equestrian Center The construction is complete; there are design issues

involving the louver system that still needs to be 

addressed by the A/E

2006 USD Business School The construction is complete; damages to be assessed

2006 USD  Pardee Lab Renovations (I - IV) Construction is On-going; Delayed in Funding

2006 USD Old Armory Renovation Not Funded

2006 USD School of Medicine The construction is complete; damages to be assessed

2006 USD School of Medicine (commissioning) Cannot be closed until damages are assessed to 

 contractor 

2006 USD Slagle Hall AC Delayed in Funding


